
ANNUAL PROCUREMENT PLAN 2024-25

Ministry: Ministry of Cultural Affairs, Bangladesh

Procuring Entity Name: Director, Bangladesh Folk Art and Crafts Foundation

Code:131009700

Pa ckage
No

Description of
procurement

Package

Works

Unit Quantity Procu rem

ent
Method &

Type

Contract
Approvin

Authorlty

So u rce

of
Funds

Estd. Cost

in (rk)
Time
Code
For

Process

Advertise
Prequel

(if
Applicabl

e)

Advertise
Tender

Tender
Opening

Tender

Eva lu ation
Approval
of Award

Notiflcatio
nof

Award

Signing
of

Conta ct

Total

time of
co nt ra ct

signature

Time for
Completion
of Contract

1" 2 ) 4 5 6 7 9 10 11" L2 1) 1.4 15 tb L7 18

G-01

Purchase Variety
of Stationery,

Electrica l,

Hardware ltems '
& POS Paper Roll

POS Roll- 4500 Unit OTM Di rector GOB 15,00,000/-

Planned

Dates
19.77.24 06.L2.24 r0.72.24 L4.12.24 18.72.24 22.t7.24 45 Days '26.72"24

Pla nned
Days

15 Days 15 Days 3 Days 4 Days 4 Days 4 Days

Actua I

Dates

G-02

Crafts ma nsh ip

Award
(Gold Medal,

Crest Making &

others Work)

Gold Medal-s unit
Crest-10 unlt
PVC Cheque-10

u nit

orM/
DPM

Di rector GOB 1 3,00,000/-

Pla nned
Dates

19.7L.24 06.L2.74 L0.L2.24 t4.12.74 78.L2.24 22.72.24 45 Days ?6.L?_.24

Pla nned
Days

15 Days 15 Days 3 Days 4 Days 4 Days 4 Days

Actual
Dates

€cs'
1\
]ISfK @{,ffiAvn

d/ffiflqtq5T6/Annul procurement plan 2018(1)

. @p\'>-E
<RAig{ Cfrif 3

ilr:l(lli'Jrl

s'.6ErlBqtF{$Tq{r{
'tqr0F,

rreqFm 
I



Package

No

Description of
procu re m ent

Pa ckage

Works

Unit Qua ntity Procurement
Method &

Type

Contract
Ap p rovin g

Authority

Source

of
Funds

Notificatio n

of Awa rd
Sign ing

of
Contact

Total
time of
contract

s ignatu re

Time for
Com pletion

of Contract

Estd. Cost
in (rk)

Time
Code

For

Process

Advertise
Prequel (if

Applica ble)

Adve rtise
Tender

Tender
Ope ni ng

Tende r

Evaluation of Award
Ap prova I

7 7 J 4 5 6 7 8 9 10 71 77 73 14 15 Ib 17 18

Pla n ned

Dates
20.77.24 07.L2.24 7r"12.24 75.72.74 79.r2.24 24.t2.24 45 Days 11.t2.24

P la nned
Days

15 Days 15 Days 3 Days 4 Days 4 Days 4 Days

5-01

Brochure-500 unit
Card-2000 unit
Yearly Report-200 unit
Research Book-500 unit
Potrika- 200 unit

OTM Di rector GOB 15,00,000/-

Actual
Dates

73.17.24 16.77.24 40 Days
Planned

Dates
22.70.24 06.11.24 07.1-1.24 t2.10.24 77.O1.25

Planned
Days

15 Days 15 Days 1 Days 5 Days 1 Days 3 Days

5-02

Artistic
D eco ratio n,

Mural &
Artwork of Folk

Fait 2024

Wooden+Pena Panel-

100 unit
Digital Pena Banner-20

Artistic Gate

lnstallation- 50 unit
Photo Frame

lllustration-30 unit
Festoon Pena-20 unit
Drop Banner Pena-2

un it
Model paint &
repairing- 10 unit
Crest- 80 Pcs

2000 sft wall painting

4000 sft paint work
etc.

OTM Director GOB 15,00,000/-

Actual
Dates

Mainte na n ce

(Car, Microbus,
Lawn Mower,

CCTV & Others

Car- 1 NOS

Microbus- 1 NOS

Lawn Mower- 3 NOS

RFQ Di rector GOB 5,00,000/-
P Ia nned

Dates
7.1-7.24 04.11.24 72.77.24 73.7t.24 14.17.24 75.11.24 15 days 74.07.75

g
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Approva I

of Award
N otificatio n

of Award
Sign ing

of
Conta ct

Total
time of
contract

signatu re

Time for
Completion
of Contract

Pa ckage

No

Description of
p rocu re ment

Packa ge

Works

Unit Qua ntity P rocure me nt
Method &

Type

Contrn(.1

Ap provi n g

Authority
of

Iu nds

Estd. Cost

in (rk)
Time
Code

For

Process

Advertise
Prequel (if

Applica ble)

Adve rtise
Tender

Te nde r

opening
Tender

Evaluation

72 13 14 15 16 t7 181 2 3 4 5 6 7 8 9 10 7I

1 Days lDaysPlanned

Days
15 Days 7 Days 4 Days 1 Days

s-03 Machineries) CCTV- 2 NOS NVR Box,

64 NOS Camera

Actua I

Dates

06.1r.24 07.lL.24 12.10.24 13.tl.24 L6.1L.24 40 Days 12.0L.25P Ia nned
Dates

22.70.24

15 Days 1 Days 5 Days 1 Days 3 Days
Planned

Days
15 Days

w-01

Folk Based

Bea utification
Works, Special

Exhibition
Artisan at Work
& others Display

related Works

Lane Rool 5fied-J unrt
Bamboo Made Gate-s
unit
Bamboo Fencing Big

size- 96 unit
Umbrella Cane Shed-

15 unit
Bamboo Bridge Big

size- 2 Unit

OTM Director GOB 7,00,000/

Actua I

Dates

14.01.25
Planned

Dates
L.77.24 08.LL.24 72.Ll.24 t3.77.24 74.11.74 1"5.7L.24 15 days

1 Days lDaysw-02

Repairing &
painting works

of museum

building, Main

Gate, Lalon

Corner Bridge,
Grilletc.

sqm 5000.00 OTM Director GOB 10,00,000/-

P la nned
Days

15 Days 7 Days 4 Days 1 Days
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Package

No

Description of
p rocu re m ent

Pa ckage

Works

Unit Qua ntity Procurement
Method &

Type

Contra ct

Approvi n g

Authority

Source

of
Fu nds

Estd. Cost
in (rk)

Time
Code

For

Process

Advertise
Prequel (if

Ap plica ble)

Adve rtise
Tender

Te nde r

Opening
Ten der

Eva luation of Awa rd

Approval Notificatio n

of Award
Signing

of
Conta ct

Total
time of

co ntra ct
signature

Time for
Completion
of Contract

7 z 3 4 6 7 8 9 70 1T tl 13 r4 15 1b 77 18

Actual
Dates

Planned

Dates
7.77.24 08.7L.24 72.11.24 73.tL.24 14.L7.24 t5.71.24 15 days 07.07.75

Planned

Days
15 Days 7 Days 4 Days 1 Days 1 Days 1 Days

w03

Decoratio n
work of pandel

making and

other related
works for folk

fair & Boishakhi
festival 2025

5qm 4000.00 OTM Director GOB 16,00,000/

Actual
Dates

PIa nned
Dates

05.09.24 74.09.24 25.09.24 26.09.24 27.09.24 oL.70.24 26 days 02.07.25

Planned
Days

10 Days 20 Days 1 Days 1 Days 1 Days 3 Days

w-04

Diorama
Renovation &

Pa la nquin
Replica Display

Diorama-2 unit
Palanquin- 1 unit RFQ D i recto r GOB 6,00,000/-

Actual
Dates

Planned
Dates

22.r0.24 06.77.24 07.77.24 12.L0.24 73.7r.24 L6.LL,24 40 Days 72.01".25

w-05

lnterior &
Decoration

work of Office
Bui Idi ng
(Deputy

Director's Office
Room, Ground
Floor Lobby,

sqm 2000.00 OTM Director GOB 15,00,000/-
Pla n ned

Days
15 Days 15 Days 1 Days 5 Days 1 Days 3 Days
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Pa ckage

No

Description of
p rocu rem ent

Package

Works

Unit Quantity P rocure me nt
Method &

Type

Co ntract
Approving
Authority

Source

of
Fu nds

Estd. Cost

in (rk)
Time
Code

For

Process

Advertise
Prequel (if

Applica ble)

Adve rtise
Tender

lender
Openi ng

Tender
Evaluation

Approval
of Award

N otificatio n

of Awa rd

Sign i ng

of
Contact

Tota I

time of
contract
signature

Tlme for
Completion
of Contract

7 2 3 4 6 7 8 9 10 11 L2 13 74 15 10 1,7 18

Grotrnd Floor

Reception etc.)

Actua I

Dates

w-06

Repa ir/Pu rchase

work of sound
system, LED

Focus Lights &

others
equi pment

Sound system mixture
machine- 1 NOS

LED Focus Light- 20 NOS

OTM Di rector GOB 6,O0,000/-

P la nned
Dates

77.10.24 06.7L.24 07.1-1.24 12.70.24 13.71.24 76.77.24 40 Days 12.oL.25

Planned

Days
15 Days 15 Days 1 Days 5 Days 1 Days 3 Days

Actual
Dates

Pu rchase/

Collection of
Folk Artifacts &

Collectio n

Traditional Boat

of Bangladesh.

OTM/DPM Director GOB 2s,o0,a)o/-

Planned

Dates
22.70.74 06.tl.24 07.7L.24 72.70.24 13.t7.24 40 Days 1,2.O1.25

P Ia nned
Days

15 Days 15 Days 1 Days 5 Days 1 Days 3 Days

Actua I

Dates

w-08

Construction,
Repairing &

painting works
of building

sqm 1000.00 RFQ Director GOB 6,00,000/-

Planned

Dates
7.72.24 08.L7.24 1.2.t2.24 73.12.24 74.77.24 75.77.24 15 days 74.01.25

Planned

Days
15 Days 7 Days 4 Days 1 Days 1 Days lDays
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Package

No

Description of
procu re ment

Packa ge

Works

Unit Qua ntity P rocurement
Method &

TYPe

Cof lrri ct
Ap provi n I
nuthority

Sou rce

of
Funds

Estd. Cost

in (rk)
Time
Code

For

Process

Advertise
Prequel (if

Applicable)

Advertise
Ten der

Tender
O pening

Tender
Eva luation

Ap prova I

of Award
Notificatio n

of Award
Sign ing

of
Co ntact

Tota I

time of
co ntra ct
signature

Time for
Completion
of Contract

1 2 3 4 5 6 7 8 9 10 71 t2 13 15 16 t7

Actua I

Dates

w-09

lnventory on

Cultural
Heritage of
Ba ngladesh

400.00 OTM Di rector GOB 15,00,000/-

Planned

Dates
L.12.24 08.72.24 12.72.24 13.72.24 t4.12.24 1-5.72.24 15 days 74.01,.25

Planned

Days
15 Days 7 Days 4 Days 1 Days 1 Days lDays

Actua I

Dates

w-10

Tra ditio na I

M usica I

instru m ent
display Shade

2000.00 OTM Director GOB 20,00,aao1-

P Ia nned
Dates

7.09.24 08.09.24 72.09.24 73.09.24 14.09.24 75.09.24 15 days 14.10.25

Planned
Days

15 Days 7 Days 4 Days 1 Days 1 Days lDays

Actua I

Dates

,1
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